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General Information 

Project Name Date 

Data Dashboard Project 8/1/2016 

Sponsoring Agency 

Nebraska Department of Education 

Contact Phone Email Employer 

Dean Folkers 402-471-4740 Dean.folkers@nebras

ka.gov 

Education 

Project Manager Phone Email Employer 

    

Project Start Date 7/1/2013 Estimated End Date 6/30/2016 Project End Date 6/30/2016 

Key Questions Explanation  

1. Did the scope of the project change?   Yes    No Expanded functionality and 

enterprise use 

2. Did the project meet the expectations of the stakeholders?    Yes    No Yes. 

3. Did the project costs exceed the budget provided?   Yes    No No. 

 

Cost Management 

Show the actual expenditures compared to planned levels.  Break the costs into other categories as appropriate. 

2013-2016 

Budget  

Item 

Budget at Completion 

(BAC) 

Actual Costs  

(AC) 

Cost Variance  

(CV = BAC – AC) 

Salaries $104,396 $104,396 $0 

Contract Services $2,458,546 $2,455,846 $2,800 

Hardware    

Software    

Training    

Other Expenditures*    

Total Costs $2,562,942 $2,560,242 $2,800 

Other Expenditures include supplies, materials, etc. 
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Significant Project Milestones    

Insert additional lines as necessary. 

Milestone Met Not Met Original Date Actual Date Impact (if late) 

Production Deployment   11/2015 4/2016 Delayed scaling 

Data Warehouse   3/2016 12/2015  

Accountability Data Mart   6/2016 4/2016  

 

What went wrong during the project and recommendations to avoid similar occurrences in the future   

Provide a summary of what went wrong during the project, including the problem or issue, the impact and the recommendation to 

avoid those occurrences in the future.   

Through the life cycle of the entire project, there were several challenges that needed to be addressed. The primary 

challenge was the reliance on the “good will” of the Student Information System (SIS) vendors to create the web 

services infrastructure to establish the transactional migration of data into the Operational Data Store (ODS). The 

delays in development, testing, and production deployment were fundamentally associated with the third party 

vendors developing a solution – a critical path strategy to support the sustainability of the project and system. 

Leveraging the required expectations for SIS vendors put forth in other states, Nebraska was able to move forward 

the integration and alignment to the system.  

 

A key recommendation for the future would be to incent the desired outcomes through either statutory requirements 

or fiscal support for meeting the expectations. 

 

What went right during the project and how similar projects may benefit from this information   

Provide a summary of what went right during the project, including the success or accomplishment, the impact and how future 

projects may benefit from this information.     

The primary goal of providing Nebraska educators facing dashboard tool that displays near real time integrated data 

to inform the teaching and learning process was met. Because of this work, strategic effort to leverage the broader 

implementation and create systemic transformation for efficiencies in Nebraska schools occurred. Remaining 

focused on the future direction beyond the scope of the project allowed for decisions within the project to be made 

that enabled flexibility and created a foundation for additional innovations. 

 

A specific practice used during this project was “Co-Development.” Historically, when working with contractors 

during the development and implementation of software, the contractor develops the code and provides a how to 

guide or documentation at the end of the project as part of Knowledge Transfer. During this project, the developer’s 

“co-developed” with the Department of Education staff during the process. While this took additional time, the 

opportunity to build the capacity, skill set, and experience during the process created a deeper understanding and 

better prepared the NDE staff to take on the long-term maintenance, support, and additional development work. 

Ultimately, reducing the need for extended maintenance contracts to provide support and enhancements for the 

system in the future. 

 

 

NITC Reporting/Process Improvements and Recommendations  

Use this section to insert NITC Enterprise Reporting improvements and recommendations.   

Automation efforts through Clarity, once fully implemented, will provide some efficiencies in the process.  
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Additional Comments  

Use this section to insert comments / concerns not included in any other section. 

The value add to schools has been and will continue to be tremendous. 
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General Information 

Project Name Date 

Network Nebraska 8/1/2016 

Sponsoring Agency 

Office of the Chief Information Officer (in partnership with the University of Nebraska) 

Contact Phone Email Employer 

Tom Rolfes 402-471-7969 Tom.rolfes@nebraska.gov Office of the 

CIO/NITC 

Project Manager Phone Email Employer 

Andy Weekly 402-471-3828 Andy.weekly@nebraska.gov Office of the CIO 

Project Start Date 07/01/2006 Estimated End Date 07/01/2012 Project End Date 08/01/2016 

Key Questions Explanation  

1. Did the scope of the project change?   Yes    No Over time, the project has evolved 

to serve other education-related 

entities in addition to the formal 

education entities as described in 

N.R.S. 79-1201.01. 

2. Did the project meet the expectations of the 

stakeholders?   

 Yes    No Listening to anecdotes from the 

Participants and the Network 

Nebraska Advisory Group, the 

project has far exceeded the 

expectations of the stakeholders. 

3. Did the project costs exceed the budget 

provided?  

 Yes    No The project temporarily and 

deliberately had a negative budget 

for the first three fiscal years when 

the hardware and backbone 

development costs exceeded the 

expected revenues. Once the 

number of participants reached 

232 by 6/30/2010, the project 

became financially solvent and 

has retained a positive budget 

variance up through 2015. The 

2015-16 budget overrun provided 

for a significant purchase of dark 

fiber equipment to upgrade the 

state backbone and it was a 

planned event, with a five-year 

amortization of recovery through 

the Participation Fee. 
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  NETWORK NEBRASKA-EDUCATION; Cost Management 

  

Show the actual expenditures compared to planned levels. Break the costs into other categories as appropriate. 

Fiscal Year [2015-16] 

Object 
Codes 

Budget 2015-2016 Budget Actual Costs to Date  Cost Variance 

Item At Completion (BAC) (AC) (CV = BAC - AC) 

543303 IT Consulting-UNCSN  $             210,000   $            198,123   $              11,877  

543304 IT Consulting-OCIO  $                 3,738   $                       -   $                3,738  

543305 IT Consulting-NDE  $               18,000   $              18,000   $                       -  

555301 Equipment (routers, switches)  $             210,301   $            514,525   $         (304,224) 

527500 Equipment Maintenance  $               67,619   $              91,796   $           (24,177) 

555200 Software  $               32,873   $                7,374   $             25,499  

555100 Software Maintenance  $                 6,325   $              11,449   $             (5,124) 

547100 Training-UNCSN  $                 1,875   $                1,713   $                   162  

  Training-OCIO/NDE  $                         -   $                       -   $                       -  

574602 Travel-UNCSN  $                 7,500   $               9,345   $             (1,845) 

574603 Travel-OCIO  $                    500   $                       -   $                   500  

574604 Travel-NDE  $                    500   $                       -   $                   500  

522100 Dues-SEGP  $               41,000   $              41,000   $                       -  

559165 Indirect Costs/Debt-OCIO  $               79,507   $              79,507   $                       -  

524600 Rent Expense, Co-Locations  $                         -   $                   388   $                (388) 

526100 Facility, I2 Upgrades  $                         -   $                6,254   $             (6,254) 

521200 Toll-free 888-637-6327, MCU  $                    612   $                1,837   $             (1,225) 

543400 Other-ANS, Website, Misc  $               22,544   $                4,343   $             18,201  

  Total Costs  $             702,894   $            985,653   $         (282,759) 

  
  

140% 
 

 

Cost Management Notes: The 140% planned budget overrun for 2015-16 was mainly attributed to the purchase of dark 

fiber equipment to refresh and upgrade the existing Lincoln to Omaha dark fiber circuit. This equipment expenditure 

permitted the University of Nebraska to expand the data throughput to 10+Gbps and to accommodate future bandwidth 

growth. Because this equipment was procured using E-rate eligibility, the Office of the CIO was able to file for Category 1 

E-rate support. If fully funded, the E-rate program will reimburse up to $347,150 of a nearly $510,000 expenditure. There 

is also a positive variance amount within Business Unit 65060020 to help compensate for the temporary shortfall. 
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Significant Milestones (Met, Not Met, Scheduled) 

Milestone Met Not Met 
Sche-

duled 

Original 

Date 
Actual Date Impact (if late) 

Pre-Planning/Organization (0 entities)    7/1/2006 7/1/2006 None 

Phase I Implementation (94 entities)    7/1/2007 8/10/2007 None 

Phase II Implementation (88 entities)    7/1/2008 8/11/2008 None 

Phase III Implementation (49 entities)    7/1/2009 8/3/2009 None 

Phase IV Implementation (3 entities)    7/1/2010 8/15/2010 None 

Phase V Implementation (20 entities)    7/1/2011 8/12/2011 None 

Phase VI Implementation (8 entities)    7/1/2012 8/3/2012 None 

Phase VII Implementation (7 entities)    7/1/2013 8/9/2013 None 

Phase VIII Implementation (14 entities)    7/1/2014 8/1/2014 None 

Phase VIII Implementation (15 entities)    7/1/2015 8/1/2015 None 

Phase IX Implementation (6 entities)    7/1/2016 8/5/2016 None 

 

 

What went wrong during the project and recommendations to avoid similar occurrences in the future   

Provide a summary of what went wrong during the project, including the problem or issue, the impact and the recommendation to 

avoid those occurrences in the future.   

In the 10-year history of Network Nebraska, and the Distance Education Enhancement Task Force 
(DEETF) a year prior to that, not one single thing “went wrong” over the entire 132 months of 
operations. It could be argued that there were controversial issues that were handled, and some 
temporary funding shortfalls from time to time due to Network Nebraska being a self-funded project, 
but no major outages, no drops in participation, and no major crises occurred over this time period.  
 
Here is an annotated list of the more controversial issues, their impacts, and how those issues could 
have been avoided: 
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1. Network Start-up Funding. Senator Raikes, in his 2006 groundbreaking legislative bill, LB 1208, 
issued a decree that “The Chief Information Officer shall establish a cost structure based on actual 
costs, including necessary administrative expenses but not including administrative travel or 
conference expenses, and shall charge participants according to such cost structure.” In that cost 
recovery model, the Network Nebraska project began with $0 start-up funding, and had to 
“borrow” operational funds from the Office of the CIO and shared hardware with the University of 
Nebraska Computing Services Network to erect a backbone. No major statewide education 
network had ever been implemented without some “seed” money. However, this self-funded, 
voluntary participation model forced the project to be zero-base budgeted, and to operate very 
efficiently and economically (no frills). It also limited the level of communications, marketing, and 
other trappings of a fully funded network. One of the positives from being self-funded is that this 
network is financially resilient and insulated from the unpredictability of general fund dollars. 
Other state networks became dependent on state-appropriated general funds or state universal 
service funds, and when those funds were interrupted or reduced, it created a funding and 
sustainability crisis. A solid and consistent funding stream would have enabled Network Nebraska 
to build out more quickly, and enter into the application layer much sooner. However, any time 
that State dollars are used as support, then either nonpublic entities are ineligible to participate, or 
their fee structure would appear higher than public entities. 

 

2. Statewide Synchronous Video Standards and Equipment. Network Nebraska’s first main purpose 
was to become an interactive distance education network capable of exchanging credit courses 
between and among Nebraska high schools and colleges. The NITC Technical Panel was called 
upon to approve audio and video standards that would permit unlike brands of equipment to 
interconnect, so the Statewide Synchronous Video Work Group was established to vet emerging 
industry standards and to set guidelines that would permit interoperability. Yet, even with 
equipment standards, the K-12 community could not agree on the classroom configuration and 
display options, so over several years, this incompatibility caused some concern and lack of 
functionality. It could have been prevented with a much more restrictive and prescriptive 
equipment convention that some states have adopted when driven by state funding.  
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3. One Entity, One Fee vs. One Circuit, One Fee. When Network Nebraska’s cost recovery model was 
being developed in 2006, it was reasoned that each high-bandwidth copper or fiber circuit that 
connected to a Network Nebraska aggregation point would be charged a fee, regardless of the 
entity to which each circuit belonged. That was called the “One Circuit, One Fee” model. As small 
rural districts began to consolidate, it was called to the attention of the Network Nebraska 
Advisory Group (NNAG) that this was unfair with respect to costs. The NNAG discussed this issue in 
2009 and decided to amend the convention to “One Entity, One Fee” so that the smallest of rural 
districts would only be charged one fee, regardless of the number of circuits connected to Network 
Nebraska, and the CIO agreed to implement that approach. This “One Entity, One Fee” approach 
also spurred some angst between the largest of school districts (e.g. Omaha, Lincoln) and the 
smallest of school districts (e.g. Lynch, Elba) that all pay the same Participation and Interregional 
Transport Fees. In response, the NNAG implemented dynamic provisioning where the vendor 
purchase of Internet is less than the orders received from the 41 Internet purchasers, thus creating 
cost avoidance in this fund account to pay for other network equipment. The largest entities (e.g. 
Lincoln, Omaha) now help offset the costs of infrastructure to deliver the Internet.  
 

4. Diocese of Lincoln Catholic Schools Consortium. In early 2015, the Office of the CIO was 
approached by the consortium of 32 Lincoln Diocese Catholic schools to join Network Nebraska as 
a single school “system”, thereby being eligible for “One Entity, One Fee” instead of 32 separate 
fees. The State Statutes, 86-5,100 and 79-1201.02 did not distinguish private, denominational 
schools from private, denominational school systems, but the Nebraska Department of Education 
did in State policies. The NNAG discussed this issue at great length to apply the Legislative 
language of “The Chief Information Officer shall establish a cost structure based on actual 
costs…and shall charge participants according to such cost structure.” A list of criteria was 
developed to apply to the consortium to perform as a school district, and as long as that criteria 
was met or exceeded, the One Fee was approved by the CIO. Although outside criticism has 
subsided, this issue is still controversial to this day.  At some level, public and private education 
may continually be at odds, but less vague legal definitions at the legislative level could ease the 
difficulties for larger projects that encompass both groups of entities. 
 

5. Participant-hosted Entities. The original Legislative charge for Network Nebraska was to “consist 
of contractual arrangements with providers to meet the demand of state agencies, local 
governments, and educational entities as defined in section 79-1201.01.” Unlike other state 
networks that include nonprofit museums, science centers, zoos, and cultural organizations, 
Network Nebraska had no such direct responsibility. So, under the umbrella of “meeting the 
demand of educational entities” (for content sharing), the NNAG developed and recommended to 
the OCIO an expanded Participation Criteria to include special schools, participant-hosted entities, 
and public libraries and public library systems, as well as a discounted cost structure for small 
bandwidth entities. July 1, 2016 is the first season of applying these definitions.  With the funding 
model as it is, and the original goal of the network being to serve educational needs exclusively, 
the issues could not have been avoided.  Legislative updates could have, and could still, simplify 
the process of including the additional entities beyond the originally defined group. 
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What went right during the project and how similar projects may benefit from this information   

Provide a summary of what went right during the project, including the success or accomplishment, the impact and how future 

projects may benefit from this information.     

Many things went well with Network Nebraska from the project’s inception due in no small part to the 
incredible collaboration between the State of Nebraska and University of Nebraska. It is estimated that 
no fewer than 30 staff are unselfishly involved with the implementation of this network on an annual 
basis, with none of them full time employees of Network Nebraska. The level of stakeholder support 
and pride in the success of the network is another key feature. After nine years of operation, Network 
Nebraska and the Advisory Group can proudly say that it daily serves 100% of public K-12 education, 
100% of public higher education, and over 400,000 students and staff from over 300 separate entities. 
In addition, Network Nebraska also serves 20% of private K-12 schools, 50% of independent colleges, 
and the second and third largest public library systems. Many major innovations in participative 
management and cost recovery made this project successful and the envy of many other states. 
Several will be mentioned here: 

1. The Collaborative Aggregation Partnership (CAP). Dating back to 2002, before community 
anchor institutions, anchor tenancy, and bandwidth aggregation were real terms, a small 
group of staff from the State Division of Communications, University of Nebraska, Nebraska 
Educational Telecommunications, Public Service Commission, and Nebraska Information 
Technology Commission began to meet to discuss joint statewide telecommunications 
projects. As the Network Nebraska legislation was passed in 2006, the Nebraska Department 
of Education was added and this monthly meeting of key staff became the operational 
sounding board for Network Nebraska, and eventually morphed into its project management 
team. In 2009, the co-chairs of the Network Nebraska Advisory Group became regular 
attendees and a formal part of the agenda. Short of having a single, vertical administrative and 
operational team within one organization, CAP meetings have become the key to collaboration 
between the State CIO and University CIO. 

 

2. The Network Nebraska Advisory Group (NNAG). Holding together a large, diverse, statewide 
consortium of public and private K-20 entities is a difficult and delicate undertaking. In 2009, 
the NITC Education Council chartered an advisory group of 16 people from public and 
nonpublic K-12 and higher education as a mirror image of itself to take on the responsibility of 
providing strategic vision and operational guidance to the State Chief Information Officer. 
NNAG has dealt with the research and vetting of controversial and futuristic issues and 
conscientiously provides well thought out recommendations to the State Office of the CIO. By 
unifying the disparate communities of public and private education, and K-12 and higher 
education, the NNAG now has the ability to speak in one voice for the benefit of all. The 
instinctive self-interest responses to issues have been overcome through a shared vision, clear 
communication, and participative decision making. 
 

3. Shared Personnel and Shared Infrastructure. The annual expenditures of comparable 
statewide networks range between $5 million and $32 million, with dozens to hundreds of 
employees. Network Nebraska, in contrast, has an annual budget of $1.4 million and ZERO full-
time employees. All of the core switches, routers, and appliances are fixed assets of the 
University of Nebraska Computing Services Network, and the costs are shared proportionally 
with Network Nebraska. High bandwidth, dark fiber transport development is a joint project 
with joint funding. Staff members from the OCIO, UNCSN, DAS, NITC and NDE all perform 
seasonal tasks related to E-rate, procurement, accounting, legal, and infrastructure support 
and Helpdesk. Carefully orchestrated and managed, the project continues to move along and 
avoid major mishaps due to the dedicated contributions of many people who take pride in 
their work.  
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4. Significant Cost Savings. By employing statewide aggregation of Internet access, statewide 
competitive bidding, and a shared statewide backbone, the savings in overall statewide costs 
and individual entity costs are almost incalculable. In 2006-07, when the Network Nebraska 
project first started, Internet unit costs around the State averaged $87 per Mbps per month. In 
startling contrast, the 2016-17 State master contracts for Internet average $.79 per Mbps per 
month, a decrease of 99.1%. The current outlay for Internet from K-12 and Higher Education is 
$368,000 per year. If the 2006 rate is used to compare, this total purchase would be $40.5 
million. Between 2007 and 2016, the average per Mbps Wide Area Network (WAN) circuit 
price has decreased by 40%. The State backbone has tripled in length, bandwidth has 
increased by a factor of 10, and the annual cost remains about the same. By aggregating 
demand and averaging the daily usage peaks between K-12 and higher education, this project 
has experienced significant annual bandwidth avoidance and cost reductions. 
 

5. Leadership, Collaboration, and Partnerships. In 2013, the National Association of State CIOs 
selected Network Nebraska-Education as its top Cross-Boundary Collaboration and Partnership 
recipient among the 12 other projects submitted across the U.S. In 2015, the Harvard 
University-Kennedy School of Government recognized Network Nebraska as a “Bright Idea” by 
the Innovations in Government Programming. Over a dozen states have inquired about the 
Network Nebraska operational model over its nine years of existence. Project management 
techniques have been used consistently over the life of the project and has, by every estimate, 
prevented major mishaps and crises while working on a very complex network using a 
distributed, de-centralized management model. These positive things do not just happen 
unless there is a small group of dedicated, determined individuals committed to project 
success. The Office of the CIO, University of Nebraska Computing Services Network, and the 
Department of Administrative Services should be complimented for their leadership and 
facilitation in carrying out the original legislative intent of LB 1208 (N.R.S. 86-5,100). 
 

 

 

NITC Reporting/Process Improvements and Recommendations  

Use this section to insert NITC Enterprise Reporting improvements and recommendations.   

The NITC Enterprise Reporting forms and monthly deadlines for reports were helpful in keeping the project on track 

and to reflect on external communication and updates about the project.  
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Additional Comments  

Use this section to insert comments / concerns not included in any other section. 

Key constructs contributing to the success of Network Nebraska and earning the trust of stakeholders: 
 We described a network vision from the outset that included cooperative management and 

some decentralization of network monitoring, and we flexed the vision to meet challenges 
over time. 

 We developed a very factual depiction of the project and we “stayed on message” when 
meeting with potential stakeholders at their institutions, reinforcing that Network Nebraska 
belonged to the Participants, not the State. 

 The decision to join a voluntary, self-funded project lies with the potential participants. 
Patience and persistence in sharing factual information brought about positive results. 

 Transparency and full disclosure of operations, finances, personnel support, hardware and 
software helped build a culture of trust and ownership by various stakeholders. 

 The Network Nebraska Advisory Group was carefully crafted and composed of technology 
professionals who were respected by their peers to indirectly represent all the paying 
Participants throughout many education sectors. 

 We approached every challenge with a customer-centered, “can do” attitude of “making it 
work”. 

 We kept Participant fees extremely low and annually communicated network changes and 
improvements. 

 We shared network accomplishments and achievements with the stakeholders to make them 
feel a part. 
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General Information 

Project Name Date 

LINK Procurement 12/08/2015 

Sponsoring Agency 

Administrative Services 

Contact Phone Email Employer 

Bo Botelho (402) 471-0972 bo.botelho@nebraska.gov 

 

Administrative Services 

Project Manager Phone Email Employer 

Connie Heinrichs (402) 471-0975 connie.heinrichs@nebraska.gov Administrative Services 

– Materiel Division 

Project Start Date 01/14/2013 Estimated End Date 10/31/2013 Project End Date project cancelled 

 
 
State Purchasing Bureau contracted with Workday on March 31, 2011 for their SaaS procurement 

software.  During the “Discovery” and “Configuration” phases of Workday Procurement, the State 

worked with Workday to identify “gaps” between State of Nebraska requirements and system 

capabilities.  The implementation team continually refined Workday configuration and security in an 

attempt to support the State’s procurement and statutory needs.  Through an in-depth analysis it was 

determined that four complex custom integrations/interfaces were needed to support the State’s ERP 

system (EnterpriseOne).  Two unique set-ups requiring on-going maintenance were identified and 

configured to support business processes and appropriate approvals of purchases.  The configuration 

was tested and either did not meet requirements or required an extensive cumbersome workaround.  

The Workday product also lacks sufficient storage capacity for large contracts which would have 

required the State to develop an auxiliary data storage solution. 

Dual maintenance, reporting and support would be required of both the EntepriseOne and Workday 

procurement systems because all procurement data would not be in a single location.  Workday did not 

have bid solicitation (Quotation Request) functionality, bid evaluation functionality, or contract 

management functionality, thus preventing the ability to report from a single system.  The State of 

Nebraska uses the EnterpriseOne Procurement module to procure “stock” items that are directly tied to 

the EnterpriseOne Inventory module.  Workday did not have an inventory solution.   

Any data extracted from Workday and interfaced into EnterpriseOne would be a custom 

application/UBE.  Workday updated their code on a weekly basis and “pushed” the new code without 

prior notification of specification changes to its customers.  Every update would have the potential to 

change the extracted data from Workday; therefore, the interface between Workday and JDE would 

need to be thoroughly tested and possibly retrofitted with every update.  Additionally, Workday pushes 
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semi-annual updates that require extensive end user testing and possible retrofit of integrations and 

reports. 

In addition to the technical gaps identified previously, Workday simply cannot provide an end-to-end 

e-procurement system with contract management functionality; therefore the contract was allowed to 

expire. 
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General Information 

Project Name Date 

EnterpriseOne System Upgrade 9/25/2015 

Sponsoring Agency 

Administrative Services – State Accounting 

Contact Phone Email Employer 

Wes Mohling 402-471-0601 wes.mohling@nebraska.gov State of 

Nebraska 

Project Manager Phone Email Employer 

Lacey Pentland 402-471-1462 lacey.pentland@nebraska.gov State of 

Nebraska 

Project Start Date 10/01/2013 Estimated End Date 05/27/2015 Project End Date 06/30/2015 

Key Questions Explanation  

1. Did the scope of the project change?   Yes    No Expense Management module 

was not implemented 

2. Did the project meet the expectations of the stakeholders?     Yes    No EnterpriseOne 9.1 and Tools 

Update were implemented 

3. Did the project costs exceed the budget provided?    Yes    No See Cost Management: Total 

Costs 

 

 

Cost Management 

Show the actual expenditures compared to planned levels.  Break the costs into other categories as appropriate. 

Fiscal Year [2014] 

Budget  

Item 

Budget at Completion 

(BAC) 

Actual Costs  

(AC) 

Cost Variance  

(CV = BAC – AC) 

Salaries    

Contract Services $2,230,000.00 $2,677,594.00 ($447,594.00) 

Hardware $20,000.00 $15,950.20 $4049.80 

Software    

Training    

Other Expenditures*    

Total Costs $2,250,000.00 $2,693,544.20 ($443,544.20) 

Other Expenditures include supplies, materials, etc. 
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Significant Project Milestones    

Insert additional lines as necessary. 

Milestone Met Not Met Original Date Actual Date Impact (if late) 

Project Kick-Off   10/16/2013 10/15/2013  

Net Change Workshops   11/01/2013 11/12/2013  

Fit Gap Analysis   12/06/2013 12/06/2013  

CNC – Install Pristine & Mock #1   02/14/2014 02/14/2014  

Modification Disposition #1   05/19/2014 06/20/2014  

Modification Disposition #2 after 

system is code current 

(New Milestone added for Project Plan 

adjustment) 

  09/15/2014 11/10/2014 This Milestone was added 

because Modification 

Disposition had to be 

completed again 

Configuration & Testing – Finance 

Only due to Fiscal Year End activities 

  NA NA This Milestone was no 

longer applicable after the 

project was delayed. 

Configuration & Testing – all other 

modules 

  12/11/2014 12/11/2014  

Performance Testing   04/14/2015 04/11/2015  

User Acceptance Testing   07/31/2014 03/23/2015  

Go-Live   09/02/2014 04/28/2015  

Production Support Ends   06/30/2015 06/30/2015  

 

What went wrong during the project and recommendations to avoid similar occurrences in the future   

Provide a summary of what went wrong during the project, including the problem or issue, the impact and the recommendation to 

avoid those occurrences in the future.   

- Contract made it difficult to hold Vendor accountable due to: 

o Fixed Pricing which prevented State from adjusting timeline and tasks when issues arose 

o Vendor determined contractors to support project and they did not have the proper skillset 

o Contractor turnover – 12 CNCs over the life of the project 

o Vague deliverables 

- Management support of State team: 

o Vendor selection process did not take into consideration recommendations from State team 

o Vendor recommendations took priority over State team’s guidance resulting in poor decision making 

o Politics played a large role in decision making 

- Vendor’s Project Management abilities were poor resulting in: 

o Use of additional State resources  

o Lack of understanding of “Basic Software Development Life Cycle” 

o Unrealistic timeline 

o Missed timeline by one year 

o Budget impacted 

- Team morale impacted throughout project for a variety of reasons 

o Management and staff turnover 
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Recommendations: 

- Tighten contractual process: 

o Use formal bid process; include state purchasing bureau for services 

o Listen to System Support Team when selecting vendor 

o Ensure deliverables in contract are specific  

- Management should set realistic expectations for conversions/upgrades to take into account all of the behind 

the scenes work to be done 

- Ensure the project plan is exactly what we want/need  

- Fund and train additional staff to support upgrades and to keep system code current; to utilize the system to its 

fullest extent 

- Create a team dedicated to the upgrade and a separate team dedicated to supporting Production 

 

 

What went right during the project and how similar projects may benefit from this information   

Provide a summary of what went right during the project, including the success or accomplishment, the impact and how future 

projects may benefit from this information.     

- “Go Live” was successful: 

o Improved End User experience 

o Business continuity went fairly well 

o Limited downtime post go live 

o Limited residual program changes post go live 

o Data conversion was successful 

- System was updated to be “almost code current” 

- Once decision to restart the implementation was made, the team was able to adjust and move forward 

successfully 

 

 

NITC Reporting/Process Improvements and Recommendations  

Use this section to insert NITC Enterprise Reporting improvements and recommendations.   

- Make the reporting documents (e.g. Project Status form) E-forms 

- Provide detailed requirements to primary project contact of NITC expectations, to include reporting and briefing 

requirements 
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General Information 

Project Name Date 

Nebraska Statewide Radio System (SRS) 10-15-2014 

Sponsoring Agency 

Office of the Chief Information Officer 

Contact Phone Email Employer 

Mike Jeffres 402-471-3719 Mike.jeffres@nebrask

a.gov 

OCIO 

Project Manager Phone Email Employer 

Mike Jeffres 402-471-3719 Mike.jeffres@nebrask

a.gov 

OCIO 

Project Start Date Sept 2009 Project  End Date Dec 2012 Project Close Date Oct 2014 

Key Questions Explanation  

1. Did the scope of the project change?   Yes  X No  

2. Did the project meet the expectations of the stakeholders?   X Yes    No  

3. Did the project costs exceed the budget provided?   Yes   X No  

 

Significant Project Milestones    

Insert additional lines as necessary. 

Milestone Met Not Met Original Date Actual Date Impact (if late) 

Phase I X  9-23-2009 9-23-2009  

Phase II X  3-10-2010 3-10-2010  

Phase III X  10-19-2010 10-29-2010  

Phase IV X  1-21-2011 1-21-2011  
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What went wrong during the project and recommendations to avoid similar occurrences in the future   

Provide a summary of what went wrong during the project, including the problem or issue, the impact and the recommendation to 

avoid those occurrences in the future.   

1) TRANSITIONING: Agencies experienced difficulties in several areas that affected their early success 

using the system, and in some instances had the potential to put users in jeopardy in the performance of 

their duties. Recommendations: 

 

a. TRAINING: Needed to be a greater emphasis on training.    Plan and budget for double what you 

think you will need.   Also need to plan on continuing the training after initial implementation. 

 

b. OPERATIONS: The Systems User Group (SUG) could have been implemented earlier in the 

process.  Also, need to ensure that the representation on the SUG is appropriate to represent  

users and does not consist of only policy or management individuals. 

 

c. POLICIES:  Agencies were accustomed to operating independently for decades.  The new 

system brought local, state, federal, public utilities and neighboring states into the picture.  It is 

unrealistic to expect rapid changes to agency policies to improve interagency communications.  

However, persistent change must start early in the project.  Successful changes to policies and 

procedures takes facilitation, it involves maturing in the system functions, knowledge of the 

system (both technically and operationally) to identify problem areas, plans for improvement with 

identifying steps to improve, and timelines.  

 

2) INTERNAL CHALLENGES: Procurement, financial, fixed assets, reporting and other processes were 

frequent challenges and did not support the pace of the project implementation.  Recommendations:  

 

a. OWNERSHIP: Clear ownership of procurement, financial, fixed asset and reporting processes.  It 

would have taken significant effort to work out these changes, but in hindsight it probably would 

have saved duplicated efforts.    

 

b. AGENCY RESPONSIBILITIES:  User agencies had the responsibility to coordinate with the 

vendor and vendor contractors on equipment installations in their vehicles and their user radio 

programming.  Confirmation from the agencies and the vendor that the installations took place 

and were acceptable to invoice off the contract took many months. While the user agencies has a 

responsibility to confirm the installs, the vendor also has a responsibility for correct and timely 

invoicing.   

c. TROUBLE REPORTING SYSTEM – A trouble reporting system should have implemented earlier 

in the process as a method for users to report issues/troubles. 
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3) COVERAGE EXPECTATIONS:   Coverage requirements were defined in the RFP and coverage maps 

were created based on measurements taken from measuring the system coverage statewide over two 

months.  However, users experienced coverage differently based on the various factors that can exist.  

The team created maps to illustrate different levels of degradation that a user might experience.  A 

coverage map is a tool that provides a picture for where a user should expect their radio to work.  It also 

serves as a useful troubleshooting tool when the user identifies problems where the map shows good 

coverage.  Recommendations: 

 

a. VEHICLE STANDARDS: Establish vehicle standards early as a guide for installation of 

equipment.   

  

b. COVERAGE:  Ensure that the agencies understand that factors such as vehicle installation, 

external interference, the type of antenna, equipment in the vehicle and weather can all impact 

coverage. 

 

c. TROUBLESHOOTING: Field troubleshooting practices have to be consistent to isolate problems 

and document repeating symptoms. When appropriate, joint agency troubleshooting needs to 

occur.  The goal should be to establish common practices for technicians and provide learning 

opportunities to become more familiar with how the system works. 

 

What went right during the project and how similar projects may benefit from this information   

Provide a summary of what went right during the project, including the success or accomplishment, the impact and how future 

projects may benefit from this information.     

1) PROJECT DIVISIONS: Creating divisions of project management and oversight. 

 

a. PROJECT OWNERS: OCIO, NPPD and Motorola worked out methods to coordinate many 

different project tasks and timelines owned by the three entities. The project was successful in 

part because the project was not the sole responsibility of the vendor.  There were several project 

timelines and project managers who continually communicated and made decisions.  There were 

continual streams of communications regarding all aspects of the project – state and NPPD 

network, tower development, tower builds and acquisitions, purchase order processing, change 

orders, frequency licensing, federal agreements, agency installations, vendor installations, etc.  

The timeline was aggressive, but that was openly accepted by the group.    

 

b. IMPLEMENTATION PHASES: Phasing in the system and taking beneficial use by phase was a 

positive of the project. Instead of migrating to a new statewide system all at once we migrated in 

four phases.   Agencies were able to deal with challenges at a more manageable pace and 

recognize the need to modify their radio programming before going statewide by beginning 

implementation in the western Panhandle.  Western Nebraska was also an easier part of the 

state to license public safety radio frequencies, access local towers to share, and coordinate state 

tower changes with NSP and NDOR to make room for installing the new equipment. This allowed  

the team to gain experience with the project issues, anticipate upcoming issues to plan for, adjust 

our schedules and target our efforts more efficiently in the subsequent phases. As we 

approached implementing in the eastern end of the state we already had the completed federal 

spectrum sharing agreement in place to use federal frequencies in the system where we 

anticipated supplemental frequencies would be needed.  
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2) USER GROUP: Creating the System User Group provided a forum to discuss ongoing project challenges 

with NPPD and the user agencies. This is still a useful forum that is becoming more operationally focused 

as we close out the project and put the emphasis on users maturing in the system, expanding the user 

base and developing training materials.   

 

3) OCIO-NPPD INTERLOCAL AGREEMENT: The interlocal agreement with the Nebraska Public Power 

District is a model example of many of the right approaches we took in developing the relationship and 

committing our resources to ensure the project’s success. We have routine ongoing discussions 

concerning the system operation, monitoring, maintenance, user agency support and many other topics. 

4) TROUBLE REPORT SYSTEM:  Timely and accurate information is needed to correlate with the system 

logs and troubleshoot potential causes and effects.  We created a web based trouble reporting system that 

any user or dispatcher could complete AND see what follow-up had been done.   This feedback to users 

has proven to be very valuable. 

5) IT WORKS: The system works.  The partnership works.  It is always easier to discuss problems and lose 

sight of the fact that the system functions very well and is orders of magnitudes improved over all previous 

state radio communications.  It covers more than 95% of the state, provides very clear audio and allows 

many different user agencies to talk at will with any other user anywhere in the system.  The partnership 

with NPPD proved the state can share the ownership and management of a system, and set a tone to 

continue expanding partnerships with other agencies.  The system is successful because we worked to 

establish best practices while addressing user issues and expectations migrating to a new technology.  

 

Additional Comments  

Use this section to insert comments / concerns not included in any other section. 

This project was not simply a matter of implementing a large complex communications system and partnership.  

There were disruptive changes required that included developing interoperability between agencies and 

understanding how to use the technology.   

 

As can happen with a large enterprise project, we have seen significant changes across the public safety landscape 

for the better, but this is just a beginning. We learned that providing the tools to communicate well takes time and 

ongoing effort to continue improving awareness, outreach, education, training, and continually expanding the 

sandbox as more users of diverse disciplines come on the system. We now have a variety of federal law 

enforcement and other federal agencies participating in the system, interoperability with 82% of Nebraska counties, 

most state agencies and increasing interest in local agencies to join the system.    
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General Information 

Project Name Date 

NeSIS PeopleSoft Campus Solutions ADA Compliance 9/19/2014 

Sponsoring Agency 

University of Nebraska 

Contact Phone Email Employer 

Jim Zemke 402-472-5195 jzemke@nebraska.edu UNCSN 

Project Manager Phone Email Employer 

Don Mihulka 402-472-8344 dmihulka@nebraska.edu UNCSN 

Project Start Date 08/01/2010 Estimated End Date 12/31/2011 Project End Date 09/01/2014 

Key Questions Explanation  

1. Did the scope of the project change?   x Yes    No This project began as an effort to 

assess the level of ADA 

compliance for the Campus 

Solutions Student Information 

System and evolved into a project 

to also address the compliance 

short comings that were 

discovered.  

Staff were assigned to complete a 

comprehensive ADA compliance 

review of Campus Solutions to 

include not only the base Oracle 

Campus Solutions system but also 

all UN/State College system 

modifications and enhancements. 

A visually impaired student worker 

was also hired to assist in this 

evaluation and he was able to 

provide unique and very valuable 

insight into usability and access 

issues. 

Modifications were implemented to 

better align Campus Solutions with 

UN ADA compliance policy. 

Additionally, compliance 

guidelines were established to 

continually monitor both vendor 

distributed Campus Solutions 

system modifications and to guide 

future system development and 

modifications to insure future 

compliance. 
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2. Did the project meet the expectations of the stakeholders?   X  Yes     Yes.  

The initial expectation was 

completion of an assessment of 

the level of Campus Solutions 

compliance. That was achieved. 

The project then moved forward to 

also address the compliance 

issues that were discovered and to 

put in place procedures to insure 

ADA compliance is addressed on 

a continual basis in the future.  

3. Did the project costs exceed the budget provided?  X  Yes     No specific budget was 

established for this project at its 

outset since the scope of the 

project could not be determined 

until the assessment of the level of 

compliance was determined.   

Oracle/PeopleSoft, the Campus 

Solutions vendor, had stated that 

Campus Solutions was, in their 

opinion, fully ADA compliant but 

that was their own subjective 

opinion.  

Our analysis did reveal some 

problems with the base Campus 

Solutions system when measured 

against what we (i.e. the 

University of Nebraska and the 

State Colleges) felt was a 

reasonable level of ADA 

compliance. That, in turn, led to 

extending the scope of the project 

to also address these issues and 

problems and put in place 

processes and procedure to insure 

a reasonable level of compliance 

was maintained in the future.  

 

Significant Project Milestones    

Insert additional lines as necessary. 

Milestone Met Not Met Original Date Actual Date Impact (if late) 

Phase I - perform initial ADA 

compliance evaluation – base Campus 

Solutions system and core functions. 

X  12/31/2011 12/31/2013  

Phase II – perform ADA compliance 

evaluation for in-house implemented 

base system modifications (i.e. 

campus portals, identity 

management/authentication, online 

admissions application, etc). 

 

 

 

X 

  

 

 

 

 

 

 

3/1/2014 
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Phase III – perform ADA compliance 

evaluation for all in-house developed 

system modifications and 

enhancements and ancillary 

components (i.e. guest access, 

student dashboards, admin/staff 

dashboards, etc) 

 

 

X 

   

 

6/1/2014 

 

Develop mitigation strategy and 

implement modifications and 

enhancements to improve ADA 

compliance. 

 

X 

   

9/1/2014 

 

Work continues to migrate 

the mods and 

enhancements that have 

been developed to 

address identified 

compliance issues into 

our production 

environments. 

Put in place processes and 

procedures to continually monitor ADA 

compliance and insure future Campus 

Solutions modifications and 

enhancements meet the UN/SC 

reasonable level of ADA compliance 

standards. 

 

 

X 

   

 

9/1/2014 

  

 

What went wrong during the project and recommendations to avoid similar occurrences in the future   

Provide a summary of what went wrong during the project, including the problem or issue, the impact and the recommendation to 

avoid those occurrences in the future.   

This project evolved over time which resulted in significant scope creep.  

However, that occurred because once the initial assessment of compliance was completed it was obvious that we 

needed to implement changes to address the issues and problems identified during the evaluation phase.  

In hindsight, this project could’ve been broken down into multiple separate projects aligned with the project phases 

organized around the project milestones noted above. 

 

Progress was slower than we would’ve liked due to a number of issues.  

Staffing constraints and a general lack of knowledge concerning how to best go about evaluating ADA compliance 

was an issue initially. Additional staff were added to the project to address the staffing issue and time was spent 

researching and becoming familiar with the testing and evaluation tools and techniques required. We also employed 

a visually impaired student worker to assist in the evaluation process which was very beneficial. 

Once we began the analysis we realized the definition of ADA compliance and “reasonable accommodation”, which 

is institution specific, required clarification. That is, the ADA statutes are quite vague concerning any specific 

evaluation criteria. Considerable time was spent on research and establishing UN/SC evaluation criteria and finding 

appropriate tools to assist in the evaluation process.   

Evaluation of compliance was then found to be a very time consuming process. 

The vendor’s position that Campus Solutions was ADA compliant complicated our ability to address some of the 

compliance issues that were exposed during our evaluation process since we have a policy to minimize 

modifications to any vendor supplied base system functionality. We did report the findings of our evaluation to 

Oracle, the Campus Solutions vendor, and they have agreed they will attempt to address the compliance issues we 

identified in future releases. 
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What went right during the project and how similar projects may benefit from this information   

Provide a summary of what went right during the project, including the success or accomplishment, the impact and how future 

projects may benefit from this information.     

Although this project did take much longer to complete than initially anticipated that was largely because the scope 

of the project was extended from evaluation of ADA compliance levels of the base Campus Solutions system to the 

actual implementation of modifications, enhancements, and processes and procedures to address compliance on a 

long-term basis for the entire Campus Solutions system and all associated additional components. 

 

As noted above it may have been appropriate to break this entire effort down into multiple smaller projects with 

more distinct objectives. However, it is doubtful that would have resulted in any time or cost savings. 

 

 

 

 

NITC Reporting/Process Improvements and Recommendations  

Use this section to insert NITC Enterprise Reporting improvements and recommendations.   

If it is desired that the monthly project status updates are cumulative for the duration of the project it is suggested 

that each monthly entry for each section include a date/time stamp and the initials of the person entering the update 

for tracking purposes and improved readability.  

 

Additional Comments  

Use this section to insert comments / concerns not included in any other section. 

Monitoring and insuring ADA compliance is an ongoing issue. Not all of the modifications and enhancements 

required to address identified compliance issues identified to date have been fully implemented in all production 

environments. 
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General Information 

Project Name Date 

AFIS Upgrade March 3, 2014 

Sponsoring Agency 

Nebraska State Patrol 

Contact Phone Email Employer 

Tony Loth 402-479-4007 Anthony.Loth@nebraska.gov Nebraska State Patrol 

Project Manager Phone Email Employer 

Tony Loth 402-479-4007 Anthony.Loth@nebraska.gov Nebraska State Patrol 

Project Start Date 06/12/2013 Estimated End Date 02/13/2014 Project End Date 02/25/2014 

Key Questions Explanation  

1. Did the scope of the project change?   Yes    No  

2. Did the project meet the expectations of the stakeholders?    Yes    No  

3. Did the project costs exceed the budget provided?   Yes    No  

 

 

Cost Management 

Show the actual expenditures compared to planned levels.  Break the costs into other categories as appropriate. 

Fiscal Year [2013] 

Budget  

Item 

Budget at Completion 

(BAC) 

Actual Costs  

(AC) 

Cost Variance  

(CV = BAC – AC) 

Salaries    

Contract Services $750,000 $750,000 $0 

Hardware    

Software    

Training    

Other Expenditures*    

Total Costs $750,000 $750,000 $0 

Other Expenditures include supplies, materials, etc. 
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Significant Project Milestones    

Insert additional lines as necessary. 

Milestone Met Not Met Original Date Actual Date Impact (if late) 

Signed Contract    6/12/2013  

Delivery of Requirements Definition 

Document (RDD) from MorphoTrak 

  7/8/2013 7/17/2013  

Approval of Requirements Definition 

Document 

  8/6/2013 8/21/2013 No impact 

Site Preparation Survey   8/16/2013 8/30/2013 No impact 

Procurement of Hardware   9/5/2013 8/23/2013  

Installation/Transition Plan   9/20/2013 10/30/2013 No impact 

Approval of Acceptance Test 

Procedure 

  9/20/2013 9/30/2013 No impact 

Data Migration   11/13/2013 11/18/2013 No impact 

Training Plan   11/15/2013 11/15/2013  

Hardware Delivery   12/2/2013 11/4/2013  

Onsite Installation   12/10/2013 11/5/2013  

Go Live/Site Acceptance Test   12/13/2013 12/13/2013  

Final Acceptance (60-day review)   2/13/2014 2/25/2014  

 

 

What went wrong during the project and recommendations to avoid similar occurrences in the future   

Provide a summary of what went wrong during the project, including the problem or issue, the impact and the recommendation to 

avoid those occurrences in the future.   

Overall this project was very smooth.  There were a handful of milestone dates for deliverables that were not met 

but none of these had an adverse impact on the progress of the project.  Final completion was about two weeks late 

due to some last minute bugs that needed to be resolved.   

 

 

 

What went right during the project and how similar projects may benefit from this information   

Provide a summary of what went right during the project, including the success or accomplishment, the impact and how future 

projects may benefit from this information.     

In my opinion, communication was the key factor for the success of this project.   There was a clearly defined 

implementation plan established at the very beginning and everyone was on board with that plan and everyone 

knew the expectations of all parties.  When there was going to be a delay on the part of one party or the other, this 

was communicated to the other party so that adjustments to the plan could be made and expectations could be 

modified.  We held bi-weekly meetings to discuss the status of the project, identify potential hang-ups and adjust 

our plan as needed.  As implementation grew near, these meetings were increased to weekly. 
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NITC Reporting/Process Improvements and Recommendations  

Use this section to insert NITC Enterprise Reporting improvements and recommendations.   

The form was easy to complete and really helped me to keep the documentation of the project in order.  The only 

suggestion I would have would be to provide an online form to simplify the completion and submission of the form.  

Ideally we would be able to call up our last monthly report and make changes to it rather than complete it from 

scratch each month.   
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General Information 

Project Name Closed Date 

Fusion Center  December 10, 2013 

Sponsoring Agency 

Nebraska State Patrol 

Contact Phone Email Employer 

Kevin Knorr (402) 479-4930 Kevin.knorr@nebraska.gov Nebraska State Patrol 

Project Manager Phone Email Employer 

Sam Shah  (703) 556-4031 

x19874 

Sam.Shah@sas.com SAS/Memex 

Project Start Date 05/01/2010 Estimated End Date 12/15/2010 Project End Date 07/31/2013 

 

Cost Management 

Show the actual expenditures compared to planned levels.  Break the costs into other categories as appropriate. 

Fiscal Year [2012] 

Budget  

Item 

Budget at Completion 

(BAC) 

Actual Costs  

(AC) 

Cost Variance  

(CV = BAC – AC) 

Salaries $0 $0 $0 

Contract Services $1,136,000 $1,136,000 $0 

Hardware $79,982.26 $79,982.26 $0 

Software $943,912 $943,912 $0 

Training $36,000 $36,000 $0 

Other Expenditures* $925,000 $925,000 $0 

Total Costs $3,120,894.26 $3,120,894.26 $0 

Other Expenditures include supplies, materials, etc. 

 

The Nebraska State Patrol led this project which would create an intelligence network connecting the 

Records Management System, Computer Aided Dispatch and most importantly Intelligence records from 

the State Patrol and the Lincoln and Omaha Police Departments.  They would also integrate numerous 

other data sources to include the Patrol Criminal History, Sex Offender registry and NCJIS.  The project 

would total 17 data integrations.   

 

The budget for the project was $3,120,894.26 that was paid for by Homeland Security Grant Funds and 

Nebraska State Patrol Seizure funds.  No additional state or local funds were required to complete the 

project as proposed.   
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CHALLENGES 

 The timeline proposed by the vendor was 165 days, which proved to be inaccurate.  The last data 

integration was completed on July 31, 2013, which was 1,186 days after the project began.  Delays 

resulted from a combination of vendor coordination issues, complications relating to dual layer 

authentication and limited NSP and associated agency IT resources.   

 None of the associate agency IT units were prepared to commit the resources required to support 

the size of this project.  The project had reached substantial completion in September 2012 when 

the initial training was completed and NSP troopers started using the system.    

 

POSITIVES 

 Officers now have the ability to query information from multiple agencies including the 17 original 

data sources all in a single application.   

 Officers from multiple agencies can now submit intelligence information and search the entire 

intelligence database from a single application.    

 There are now 38 different agencies across the state that is now sharing information using the 

Nebraska Fusion information network.  The number continues to grow as we train new officers 

across the state.   

 

LESSONS LEARNED 

 Insist that the proposal clearly defines the necessary IT support needed from each of the associated 

agencies and then have those resources committed at the highest levels within each organization. 

 Train the trainer environments have limited success in a law enforcement environment.  The 

different training areas had various levels of enthusiasm and underlying knowledge.  This led to 

varied levels of user acceptance and use of the system.  They would recommend a smaller training 

team and multiple training events presented by one or two teams. 

 The NITC reporting process was smooth for the Nebraska State Patrol. 
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General Information 

Project Name Closed Date 

Law Enforcement Message Switch Replacement 9/10/2013 

Sponsoring Agency 

Nebraska State Patrol – Funded by City, County, State and Federal Law Enforcement Agencies 

Contact Phone Email Employer 

Suzy Fredrickson 402-471-4545 suzy.fredrickson@neb

raska.gov 

Nebraska State Patrol 

Project Manager Phone Email Employer 

Jonatan Guaita 402-471-4545 jonatan.guaita@nebra

ska.gov 

Nebraska State Patrol 

Project Start Date 08/01/2011 Estimated End Date 05/15/2012 Project End Date 01/23/2013 

 

Cost Management 

Show the actual expenditures compared to planned levels.  Break the costs into other categories as appropriate. 

Fiscal Year [2011-2012] 

Budget  

Item 

Budget at Completion 

(BAC) 

Actual Costs  

(AC) 

Cost Variance  

(CV = BAC – AC) 

Application Software $234,000 $234,000 (Omnixx) $0 

System Software $184,444 $57,141 (BizTalk) $127,303 

Maintenance and Support $84,872 $0 $84,872 

Hardware $0 $0 $0 

Project Management $127,500 $130,000 -$2,500 

Installation $95,000 $125,000 -$30,000 

Integration $45,000 $35,000 $10,000 

Data Conversion $30,000 $20,000 $10,000 

Business Continuity $25,000 $20,000 $5,000 

Migration $42,500 $0 $42,500 

Training $30,000 $30,000 $0 

Documentation $35,000 $43,200 $8,200 

Total Costs $856,644 $694,341 $162,303 

Other Expenditures include supplies, materials, etc. 
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Criminal Justice Overview: 

The Federal Bureau of Investigation (FBI) provides a number of systems and services for use by criminal 

justice agencies around the country for criminal justice purposes. The FBI has adopted the Criminal 

Justice Information Services (CJIS) Security Policy that sets forth a number of requirements Nebraska 

must meet in order to connect to the FBI’s criminal justice information repositories. 

 

The CJIS Security Policy requires that each state have a CJIS Systems Agency (CSA) – a criminal justice 

agency that provides the single connection point for criminal justice agencies in the state to the FBI. The 

CJIS Security Policy also requires that each CSA has a CJIS Systems Officer (CSO) who is an employee of 

the CSA as well as an Information Security Officer (ISO). 

 

The Nebraska State Patrol is the CSA for the state of Nebraska and is responsible for administration and 

management of the statewide law enforcement message switch. Tom Prevo is designated as the CSO 

responsible for the administration of the CJIS network and Steve Carey serves as the ISO responsible to 

coordinate information security efforts at all CJIS interface agencies. 

 

Challenges Encountered: 

The Nebraska State Patrol implemented the UNISYS switch in 1995 and spent the next 17 years refining 

every aspect of it. During that timeframe, the Nebraska State Patrol had four subsequent system 

administrators supporting and advancing the switch functionality. This resulted in the evolution of a very 

high level of system complexity. Additionally, the UNISYS switch was developed in a proprietary format 

and had reached its end of life. 

 

Taking these factors into consideration, we understood it would not be a seamless process. This scenario 

presents any new vendor with quite a challenge when implementing a replacement system without 

significantly impacting business continuity, which is essential when providing a critical service to all law 

enforcement within Nebraska, operating in a 24/7 environment. 

 

Thankfully, we had Tom (CSO) and Steve (ISO) on board as longtime resident experts, who were able to 

work closely with the new switch vendor to provide valuable historical information which was critical to 

a successful system migration. 

 

Cutover to the new switch occurred on January 23, 2013. The vendor was onsite for the first week to 

address issues as they were identified and has returned onsite once for follow up work requiring the 

vendor’s full attention. The Nebraska State Patrol continues to have daily conference calls with the 
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vendor to review reported issues and discuss troubleshooting initiatives. Reported issues are being 

tracked in a spreadsheet. The daily priorities are identified and assignments made. NSP receives a list of 

items for testing to verify resolution of issues. NSP is also kept informed of any issues arising with the 

locals. 

 

Some additional challenges we faced were: 

 The switch replacement project began in August, 2011 with a Datamaxx and NSP Project 

Manager in place. 

o The Project experienced the first vendor Project Manager turnover in June, 2012, and an 

interim Project Manager was assigned by Datamaxx. 

o The new Datamaxx Project Manager was assigned in July, 2012, and unfortunately, 

experienced significant health issues off and on throughout the remainder of the project 

and, as of this week, is no longer with Datamaxx. 

o The NSP Project Manager resigned in July, 2012 and interim Project Manager, Jonatan 

Guaita was assigned. 

o The new NSP Project Manager, Dan Johnson, was assigned November, 2012. 

 The initial project was scheduled to take 9 months but due to the extensive testing and 

verification of fixes required, it took substantially more time and effort than anticipated and the 

project was extended an additional 8 months. (Milestone 7 of 10) 

 Some of the locals were not following the recommended, not mandated, CJIS standards, 

therefore, special accommodations had to be put in place to maintain business continuity. 

 

Some positive factors include: 

 NSP has worked with Datamaxx since 1986, therefore, Jonathan Waters of Datamaxx was 

somewhat familiar with our existing system and able to provide some reverse engineering. 

 Nebraska was already using the Omnixx user interface on 150 clients. Implementing both a new 

switch and client software simultaneously would have been significantly more challenging. 

 

Lessons Learned: 

It’s important to clearly define vendor requirements: 

 What is the definition of data migration? 

o Is it just moving data or is it also converting it to a useful format? 

o What if the information to be migrated is in a proprietary format and the former vendor 

isn’t willing to cooperate? 

o It’s critical to detail ALL information required to be migrated. 

 Define implementation and the expected timeframe. 
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o It’s important to define the criteria the vendor is required to meet after go-live and is 

expected to remain onsite until complete. 

o How will unforeseen issues be addressed as they arise after implementation? 

 

There was little incentive for the vendor to complete the project prior to the six month time frame due 

to contract language. 

 “The entire retainage amount will be payable upon six (6) months after successful completion of 

the project.” 

 NSP would recommend a shorter period for final payment. 

 NSP does not recommend fining a vendor for each day they are late on go-live, as this will be 

incentive for vendors to implement and incomplete product. Fortunately, we did not use this 

method on this product or this would have been the case. 

 

Critical need for extensive and accurate testing. 

 Testing and database searching guidelines were provided by the vendor and should have been 

agreed upon by the customer before proceeding. 

 Since testing was based on a minimal sample dataset many issues went undetected. All users 

testing all data will inherently result in the discovery of new issues. 

 With the exception of the Towed file, NSP will begin migrating as many HOTfile data sources to 

the FBI as possible to avoid the need for future modifications specific to Nebraska. 

 

Agencies need to take into consideration the impact of switching vendors after 15+ years have been 

spent customizing a proprietary system. 

 We will continue to persuade locals to become compliant with federal standards to eliminate 

the need for future customization. (OFML) 

 
 

Project Reporting Assessment: 

We found the reporting process to be efficient and self-explanatory. We used the previous month’s 

report and updated any relevant information. 
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General Information 

Project Name Date Closed 

ACCESSNebraska 8/14/2012 

Sponsoring Agency 

Department of Health and Human Services (DHHS) 

Contact Phone Email Employer 

Scot Adams (402) 471-1878 Scot.Adams@Nebraska.gov DHHS 

Project Manager Phone Email Employer 

Karen Heng (402) 471-9644 Karen.Heng@Nebraska.gov DHHS 

Project Start Date September 2008 Estimated End Date June 2012 Project End Date June 2012 

 
ACCESSNebraska is the re-engineering of Economic Assistance Service Delivery offered by the 
Department of Health and Human Services (DHHS).  ACCESSNebraska utilizes technology and program 
policy changes to create operational efficiencies.  The federal program involved include: Medicaid, 
Temporary Assistance to Needy Families (TANF), Supplemental Nutrition Assistance Program (SNAP), 
Low Income Home Energy Assistance Program (LIHEAP), Child Care, Aid to Aged, Blind and Disabled and 
Social Services Block Grant Program (SSBG). 
 
The project was approved by the Governor in September 2008.  Full implementation was completed in 
June 2012.  The project contains four components: Web Services, Document Imaging, Customer Service 
Centers and Universal Case Management System.   
 
PROJECT HIGHLIGHTS 

 ACCESSNebraska project was completed according to planned timelines. 

 Project was completed within proposed budget 

 ACCESSNebraska transition team guided the project, this included: three project chairs, 
administrators and supervisors from each service area, a program policy administrator, 
Information System and Technology administrator and two project managers.   

 Project utilized extensive staff involvement – over 30 operational committees.   

 Customer service center locations were determined by utilizing a Request for Proposal process. 

 Partnerships with the Office of the Chief Information Officer, Administrative Service, State 
Department of Economic Development, State Department of Labor, State Department of 
Revenue to develop the Customer Service Centers and the telecommunications system. 

 Project was awarded an $824,611 grant from USDA Food and Nutrition Services to assist 
customers in utilizing technology and to develop electronic submissions of documents. 

 Partnerships with community agencies, especially Food Bank of Heartland and Lincoln Food 
Bank to assist customers in utilizing ACCESSNebraska.  DHHS Community Support Specialists 
working with the community agencies.   
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PROJECT STRENGTHS 

 Utilized research from other state government agencies (Florida and Utah) as well as private 
business (Cabela’s, West Corporation, Verizon) and the University of Nebraska to determine the 
best solutions and plan for service delivery.   

 Utilized a detailed project plan, business plan complete with estimated timeframes.  

 Utilized time studies, forecasting and time projections to assess workloads and work volumes. 

 Project was developed utilizing state staff from the Office of the Chief Information Officer and 
the Department of Health and Human Services.  Technical Contractor was utilized on the IVR 
development and the ACCESSNebraska dashboard development.    

 Input and involvement of staff, policy and program specialists, technical experts to design the 
best model.   

 Utilized gradual implementation of project components, conducted operational pilots on 
document imaging system and customer service center with universal case management prior 
to implementation.   

 Extensive testing was completed on all technology prior to pilots and implementation which 
resulted in very few changes post implementation. 

 All components designed to be able to rapidly adjust to changes in policy, service delivery. 
 
PROJECT CHANGES & CONSIDERATIONS 

The following are changes that took place from the original plan: 

 Document imaging case conversion was completed utilizing 5 regional scanning hubs on the 
Canon desk top scanners.  This change was made due to delays in purchasing and programming 
of the IBML scanners 

 The Scottsbluff Customer Service Center was opened ahead of the Lexington Customer Service 
Center.  The Scottsbluff site needed less remodeling than the Lexington site. 

 The Integrated Voice Response System was planned to begin operation in August 2010, this was 
delayed until November 2010.   
 
The following are considerations of what we would do differently. 

 Expertise and experience in Customer Service Center telecommunications operations was a 
weak point.  Consider having a staff member or contractor with this experience on the project. 

 Implementation around the Universal Case Management System has to be carefully calculated 
considering level of staff training and experience.  From July 2011 through December 2011, the 
case volume in the system was greater than the staff available to handle the work load which 
resulted in long call wait times and work processing delays. 

 Staff training needs to integrate the technology and teach the use of all the technology first.  
Staff should have a comfort level with operating the technology in order to build speed and 
improve customer service.  
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General Information 

Project Name Date Closed 

Enterprise Content Management Shared Service 2/14/2012 

Sponsoring Agency 

OCIO 

Contact Phone Email Employer 

Kevin Keller 402-471-0655 Kevin.keller@nebraska.gov OCIO 

Project Manager Phone Email Employer 

Kevin Keller 402-471-0655 Kevin.keller@nebraska.gov OCIO 

 
The ECM software vendor is OnBase by Hyland Software, and the implementation vendor is eDocument 
Resources. The ECM project currently has nine agencies participating: Health and Human Services, 
Roads, Labor, Revenue, Worker’s Compensation Court, Office of the CIO, Agriculture, Environmental 
Quality and Natural Resources.  
 
LESSONS LEARNED 

 Set proper expectations to Agencies  

 Set proper expectations within our organization  

 Don’t grow too fast  
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